

CORRGO AG / Alte Steinhäuserstrasse 19 / 6330 Cham (ZG)

Bilfinger Life Science GmbH

Urstein Nord 31
5412 Puch
Österreich

USt-IdNr.: DK35441751

Ihre Bestellnummer:

5600085869

Belegnummer
301325_04_DK

Belegdatum
21.07.2026

Seite
1/3

Ihr Ansprechpartner
Harald Clobes

Leistungszeitraum
07-26

Währung
CHF

001325_DK_BILFINGER_NN_PRESSURE_TESTS_M3-WP317CGQ-PL2

POS.	BESCHREIBUNG	MENGE	EINHEIT	EP CHF	MWST. %	TOTAL CHF
------	--------------	-------	---------	--------	---------	-----------

1	Schlussrechnung_07_2026 <i>null</i>	1.000	LE	59'641.00	0	59'641.00
---	--	-------	----	-----------	---	------------------

Steuerdetails

MwSt. %	Netto	MwSt	Brutto
0	59'641.00	0.00	59'641.00

Zwischensumme Rechnung	59'641.00
Nettogesamtbetrag	59'641.00
Steuerbetrag	0.00

Gesamtbetrag **CHF 59'641.00**

Hafrücklass (10.0%): CHF 5'964.10 wird vom Kunden als Reserve einbehalten und nach Projektabschluss freigegeben.

Zahlungsinformationen: Bitte überweisen Sie den Betrag bis **19.09.2026** (Zahlungsziel 60 Tage) auf:
UBS Switzerland AG, Postfach, 8098 Zürich • IBAN: **CH50 0027 3273 1854 3201 L** • BIC: UBSWCHZH80A

Wir danken für Ihren Auftrag.

Für Fragen zu Ihrer Rechnung stehen wir Ihnen jederzeit gerne unter **h.clobes@corrgo.ch** zur Verfügung.

Bei Zahlung innerhalb 30 Tagen 3% Skonto.

Die Rechnungsstellung erfolgt gemäss Reverse-Charge-Verfahren MWST-frei.

0 0 9 8 7 6 5 4 3 2 1 5

009876543215

Pricing_Sheet_2017325_EK_Bilfinger_NN_Pressure_Tests_M5-WP17COQ P12 Rev.00														
Description										Progress calculation monthly				
OVERHEAD + FREIGHT														
Resource Management: Efficient allocation and management of resources, including personnel, materials and equipment, to ensure timely project completion. Communication and reporting: Establishment of a clear communication channel between all project participants. Regular status updates. Quality assurance: Monitoring of quality standards at all project phases to ensure compliance with specifications and industry norms.												4	80%	46700.00 CHF
TOTAL OVERHEAD + FREIGHT											Summary Pressure	0		46700.00 CHF
OPTIONS														
Warehouse and Logistics Off-site: Calculation of additional costs for means of transport on-site, route planning and time coordination. Calculation of storage costs based on a fleet of 10 vehicles.												0	0%	0.00 CHF
Late shift for workers: Night shifts after 6 p.m. include a surcharge of 50% on overhead, food and system costs.														
Late shift for workers with a 2.2 gpm filter in maximum construction												0	80%	21770.00 CHF
Technical management: Allocation of technical and construction management to monitor and control all construction phases. Creation and management of the pressure test plan, adaptation to the technical and technical requirements of the system.												0	0%	0.00 CHF
TOTAL OPTIONS											Summary Additional Works			21770.00 CHF
System		Test type	Cost type	Estimated quantity	Price (CHF) - CORRGO	Description	Cleaning Procedure	Lease executed						
Pressure Test per kg														
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	
WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP17COQ	WP								