
Description Cost type Estimated quantity Unit of Measure Average Rate Description Description Duration/Quantity % Progress Summary per End of Month

LS 5 Month 11’000.00 CHF 55’000.00 CHF 3 60% 33’000.00 CHF

0 55’000.00 CHF Summary Fixcosts 0 33’000.00 CHF

LS 100 Day 2’400.00 CHF 240’000.00 CHF 0 0% 0.00 CHF

0.00 CHF
LS 5 Month 5’430.00 CHF 27’150.00 CHF 3 60% 16’290.00 CHF

LS 5 Month 11’000.00 CHF 55’000.00 CHF 0 0% 0.00 CHF

322’150.00 CHF
Summary 
Additional Works

16’290.00 CHF

Pressure Test by air

WP317CGQ 2 ACI11 Air LS 1 Loop 9’300.00 CHF Pressuretest 1 100% 9’300.00 CHF
WP317CGQ 2 ACI22 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 100% 18’525.00 CHF
WP317CGQ 2 ACI23 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 100% 18’525.00 CHF
WP317CGQ 2 ACI32 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 0% 18’525.00 CHF
WP317CGQ 2 ACI41 Air LS 1 Loop 12’300.00 CHF Pressuretest 1 100% 12’300.00 CHF
WP317CGQ 2 ACI52 Air LS 1 Loop 12’300.00 CHF Pressuretest 1 100% 12’300.00 CHF
WP317CGQ 2 ACI62 Air LS 1 Loop 9’300.00 CHF Pressuretest 1 100% 9’300.00 CHF
WP317CGQ 2 AIR12 Air LS 1 Loop 6’150.00 CHF Pressuretest 1 0% 6’150.00 CHF
WP317CGQ 2 AIR21 Air LS 1 Loop 18’300.00 CHF Pressuretest 1 0% 18’300.00 CHF
WP317CGQ 2 ALC01 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 0% 18’525.00 CHF
WP317CGQ 2 ALC02 Air LS 1 Loop 12’300.00 CHF Pressuretest 1 0% 12’300.00 CHF
WP317CGQ 2 ALC07 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 0% 18’525.00 CHF
WP317CGQ 2 ALC08 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 100% 18’525.00 CHF
WP317CGQ 2 BAS21 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 100% 18’525.00 CHF
WP317CGQ 2 BAS27 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 100% 18’525.00 CHF
WP317CGQ 2 CIP03 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 0% 18’525.00 CHF
WP317CGQ 2 CIP05 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 0% 18’525.00 CHF
WP317CGQ 2 CIP04 Air LS 1 Loop 18’525.00 CHF Pressuretest 0 0% 0.00 CHF
WP317CGQ 2 CIP06 Air LS 1 Loop 18’525.00 CHF Pressuretest 0 0% 0.00 CHF
WP317CGQ 2 COL04/C0L54 Air LS 1 Loop 16’325.00 CHF Pressuretest 1 100% 16’325.00 CHF
WP317CGQ 2 COL02/COL52 Air LS 1 Loop 24’570.00 CHF Pressuretest 1 100% 24’570.00 CHF
WP317CGQ 2 COL25/COL75 Air LS 1 Loop 9’765.00 CHF Pressuretest 1 100% 9’765.00 CHF
WP317CGQ 2 GAS01 Air LS 1 Loop 9’300.00 CHF Pressuretest 1 100% 9’300.00 CHF
WP317CGQ 2 HEL01/HEL51 Air LS 1 Loop 24’570.00 CHF Pressuretest 1 100% 24’570.00 CHF
WP317CGQ 2 HEL02/HEL52 Air LS 1 Loop 9’765.00 CHF Pressuretest 1 100% 9’765.00 CHF
WP317CGQ 2 PPK23 Air LS 1 Loop 4’200.00 CHF Pressuretest 1 100% 4’200.00 CHF
WP317CGQ 2 PPK27 Air LS 1 Loop 4’200.00 CHF Pressuretest 1 100% 4’200.00 CHF
WP317CGQ 2 REX01 Air LS 1 Loop 4’200.00 CHF Pressuretest 1 100% 4’200.00 CHF
WP317CGQ 2 REX27 Air LS 1 Loop 9’300.00 CHF Pressuretest 1 100% 9’300.00 CHF
WP317CGQ 2 REX61 Air LS 1 Loop 9’300.00 CHF Pressuretest 1 100% 9’300.00 CHF
WP317CGQ 2 REX62 Air LS 1 Loop 9’300.00 CHF Pressuretest 1 100% 9’300.00 CHF
WP317CGQ 2 SOK02 Air LS 1 Loop 7’350.00 CHF Pressuretest 1 0% 7’350.00 CHF
WP317CGQ 2 SOK03 Air LS 1 Loop 9’300.00 CHF Pressuretest 1 0% 9’300.00 CHF
WP317CGQ 2 SSK01 Air LS 1 Loop 4’200.00 CHF Pressuretest 1 100% 4’200.00 CHF
WP317CGQ 2 SSK02 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 0% 18’525.00 CHF
WP317CGQ 2 SSK03 Air LS 1 Loop 36’600.00 CHF Pressuretest 1 0% 36’600.00 CHF
WP317CGQ 2 STE12 Air LS 1 Loop 12’300.00 CHF Pressuretest 1 100% 12’300.00 CHF
WP317CGQ 2 STE21 Air LS 1 Loop 18’525.00 CHF Pressuretest 1 100% 18’525.00 CHF
WP317CGQ 2 WAT71 (2CG) Air LS 1 Loop 9’300.00 CHF Pressuretest 1 0% 9’300.00 CHF
WP317CGQ 2 WAT11 (2CG) Air LS 1 Loop 2’400.00 CHF Pressuretest 0 0% 0.00 CHF
WP317CGQ 2 MAC01 Air LS 1 Loop 7’350.00 CHF Pressuretest 0 0% 0.00 CHF
WP317CGQ 2 WAT11 (2Q) Air LS 1 Loop 2’400.00 CHF Pressuretest 0 0% 0.00 CHF
WP317CGQ 2 WAT71 (2Q) Air LS 1 Loop 40’800.00 CHF Pressuretest 1 100% 40’800.00 CHF
WP317CGQ 2 WAT72 Air LS 1 Loop 9’300.00 CHF Pressuretest 0 0% 0.00 CHF

44 615’395.00 CHF 35 79.55% 556’895.00 CHF

Summary Systems total incl. Shiftwork (working after 6 pm / working at Saturday) 44 615’395.00 CHF 35 80% 556’895.00 CHF

670’395.00 CHF 606’185.00 CHF

636’875.25 CHF 575’875.75 CHF

Prepayments netto excl. VAT 360’339.75 CHF

 

CORRGO: 575’875.75 CHF

Bilfinger: Delta 215’536.00 CHF

Total with Project Discount (5%)

Total Progress per end of Jun
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Price (CHF) - CORRGO Description Cleaning Procedure Loops executedSystem Test type Cost type Estimated quantity

OPTIONS
Warehouse and Logistics Off-site: Calculation of additional costs for means of transport on-site, route planning and time 
coordination. Calculation of labour costs based on a team of 10 workers.

Late shift for workers: Night shifts after 6 p.m. include a surcharge of 50% on overhead, fixed and system costs. 

Oil-free compressor with a 0.2 µm filter to minimise contamination.
Technical management: Provision of technical and construction management to monitor and control all construction phases. 
Creation and management of the pressure test plan, adaptation to the technical and temporal requirements of the project.

TOTAL OPTIONS
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Progress calculation monthly

OVERHEAD + FIXCOSTS
Resource management: Efficient allocation and management of resources, including personnel, materials and equipment, to 
ensure optimal project execution.
Communication and reporting: Establishment of a clear communication channel between all project participants. Regular  
status updates.
Quality assurance: Monitoring of quality standards at all project phases to ensure compliance with specifications and industry 
norms.

TOTAL OVERHEAD + FIXCOSTS 
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